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Requests Covered 
 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

01 Vickie Fadeley / 
Mark Weiser FSR Restore OLTP Records 

Needed by FSR Medium CCB_07_17_2003_item1 

02 Jim Tucker CRISP-on-the-Web Environment Change Medium CCB_07_17_2003_item2 
03 Jim Tucker CRISP-on-the-Web Environment Change High CCB_07_17_2003_item3 
04 Mike Goodman GUM / Subprojects Bug Fix Medium CCB_07_17_2003_item4 

05 Dan Hall Validate Roles / email 
Messages 

7 Bugs 1 Requirement 
Change High CCB_07_17_2003_item5 

06 Jim Tucker CRISP-on-the Web Environment Change Medium CCB_07_17_2003_item6 

W1 Tracy Soto Security / Password 
Policy Policy Change  Walk-In 

 
 

Request & Decision Summary 
 Submitted By Area Affected Type Of Request Cost/Schedule 

Impact Document Title 

Vickie Fadeley / 
Mark Weiser CRISP-on-the-Web Restore OLTP Records 

Needed by FSR Medium CCB_07_17_2003_item1 

01 

Request: 
Use Case Specification: Restore OLTP Records Needed by FSR document contains a detailed description of the 
processes and flows necessary to copy IRDB records (appl_type_code 1 or 2) to the OLTP.  These OLTP missing 
records must be present so that FSR’s may be prepared.  Once this process is run once, all records will be restored to 
Appls_t as shell records. 
 
Decision:   Approved for out-of-cycle release 
 
Notes: 

1. 700-800 grant periods affected; up to 3 records per grant 
02 Jim Tucker CRISP-on-the-Web Environment Change Low CCB_07_17_2003_item2 



 

Request: 
For the July 2003 Release the CRISP Web Site will be adding access to the CRISP Thesaurus Index web 
pages.  The CRISP Thesaurus Index consists of approximately 20,000 html files.   The files are stored on the 
Unix middle tier server.  Each of the three environments, dev, test and production will have it’s own set of 
files.   The Thesaurus sub-directories have been created in the dev and test environments and the 20,000 files 
have been loaded and tested.   
 
We would like to go ahead and create the new Thesaurus sub-directory in the production directory and copy 
the 20,000 html files.  This way the Acceptance tester can verify that the files, that are actually going to be 
used in production, are in place and correct before the production deployment.  Since there are 20,000 files, 
neither development nor integration testers have tested all files.  Development has verified that a certain 
percentage of files are correct in dev, and Integration testers have verified that a certain percentage of files are 
correct in test.   We would like for the Acceptance tester to verify that a certain percentage of the files are 
correct in production.   Since the files are exactly the same in all environments (except for 1 file)  main the 
purpose will be to test for missing and/or corrupted files.  And, try to identify any production specific 
environment issues.   The production users will not be impacted by this change, and will not even know that 
the files exist.  And, since the files will be loaded in a separate sub-directory, there is little to no chance that 
an existing production file would be overwritten.   
 
Decision:   Approved 
 
Notes: 

1. Request brought to CCB due to timing 



 
Jim Tucker CRISP-on-the-Web Environment Change High CCB_07_17_2003_item3 

03 

Request: 
The team leader for CRISP-on-the-Web will be on vacation from July 24th through July 29th 2003.  During this time 
another IMPACII development lead will monitor the CRISP-on-the-Web application.  One of the tasks that the current 
team leader occasionally performs is to delete sensitive abstracts that appear in the CRISP-on-the-Web database.   Since 
the temporary team leader will be unfamiliar with the CRISP-on-the-Web database, we need to allow for the deleting of 
abstracts, while at the same time, safeguarding the rest of the data.  To accomplish this, we would like to create a 
database role that has very specific privileges for deleting sensitive abstracts.  And, we would also like to create an 
administrator account that will be granted the new “Delete Abstract” role.   
 
The Delete Abstract Role will need the following privileges: 
 
a. DELETE and SELECT privilege on the INCR_CRISP_ABSTRACT table.  
b. SELECT privilege on the INCR_CRISP_DATA table. 
c. Update privilege on the CTX_DATA column in the INCR_CRISP_DATA table. 
d. Update privilege on the FLAG_REFRESH_CTX column in the INCR_CRISP_DATA table. 
e. SELECT privilege on the INCR_CRISP_THESAURUS table. 
 
The CRISP_Admin account should be created on the CRISPPRD and CRISPTST databases and granted the new 
Delete Abstract Role.  Since the temporary team leader may also need to troubleshoot problems, the account will need 
access to the other CRISP-on-the-Web tables and the data dictionary views.  The account should be granted the 
following roles: 
 
a. CONNECT and RESOURCE role for creating local objects.  
b. DELETE_ABSTRACT_ROLE for deleting sensitive abstracts.  
c. QA_ROLE, which has select privilege on all CRISP-on-the-Web tables. 
d. SELECT_CATALOG_ROLE for data dictionary views.   

 
We are planning to implement a CRISP_Admin account for the October release, with many more privileges, but it has 
become necessary to implement it with limited functionally now, due to the team leader’s absence.   The 
DELETE_ABSTRACT_ROLE and the CRISP_ADMIN account have been tested on the development database, and 
they are working correctly.    
 
Decision:   Approved 
 
Notes: 

1. Separate account will be set-up for back-up  
2. Process will be reviewed following August 1 release 

Mike Goodman GUM / Subprojects Bug Fix Medium CCB_07_17_2003_item4 

04 

Request: 

The following problems have been identified by acceptance testing, and are in violation of the July subproject 
requirements.  These must be corrected prior to the July/August deployment to be in compliance. 

In the GUM, the new business rule for animal subject code is not being enforced, for users having ICO_OPRR_ROLE.  
We need to modify the trigger on animal_subject_code field in GUM to enforce the business rule check even for users 
having OPRR role.  In the GUM’s current state, a user having the OPRR role is allowed to change the animal subject 
coding to any valid value from the LOV, with no validation enforced.  This needs to be modified to be consistent with 
how the business rules are enforced on human subject coding for users without the OPRR role. 

Also, the GUM successfully enforces the rule which states that a subproject cannot be marked with human-subject 
involvement if the parent does not also indicate human subjects.  However, the GUM takes another step which is not 
correct.  It also verifies the reverse, which is that a subproject cannot have the human subjects indicator cleared if the 
parent has human subjects.  This is was not called for in the requirements, and must be corrected. 
 
Decision:   Approved 
 
Notes: 

1. Testing may spill into staging week 

05 Dan Hall Validate Roles / 
email Messages 

7 Bugs 1 
Requirement Change High CCB_07_17_2003_it

em5 



 Request:  
The following fixes are required of Commons prior to the 8/1 release.  Other than the URL reuse bug these are minor 
and would all be included in a single release.  For brevity, we are listing impact individually.  Any changes would 
require a release to test which is a 1 hour operations task based upon previous CCBs.     
 
The following fixes need to change in Validate Roles: 

• SRA/email name transposed for IAR. – Bug (30 minutes dev, 30 minutes test) 
• Content has a Typo “in participation use”. – Bug (30 minutes dev 30 minutes test) 
• Complete Acount button is spelled wrong.  – Bug (30 minutes dev, 30 minutes test) 
• When no role records show in “validate roles” we have a text sting appear that is out of context.  This content 

needs to change. – Bug  (30 minutes dev) 
• Standard Footer is displaying on Account Activation emails, which is against requirement.  Can’t say “Call 

Jim Tucker at 301-435-1001 who initiated this action” – Bug (2 hours dev 1 hour test) 
• Not allow URLs to be reused without an error message – Bug (20 hours dev, 10 Test) 
• Fix confirmation text – Not explicitly defined in requirements but is inaccurate for the IAR process. 

 (30 minutes dev, 30 minutes test) 
Modify Home Page Link reference – This is a requirement change but after review of process we have determined it 
would be best to take Users to a specialized eRA website page if IAR or PI requests types.  (2 hours dev, 1 hour test) 
 
Decision:  Approved (see notes) 
 
Notes: 

1. Development given approval to move forward with all changes 
2. Development will tag the URL item as separate change to leave options open when builds are made 
3. Once current acceptance testing is completed, the changes will be moved forward for simultaneous integration 

and acceptance testing 
4. August 1 is target deployment, however, the team acknowledges that changes may need to be held until after 

that date if testing cannot be completed 
5. Test estimate for URL is high, team does not expect 10 hours of testing for this item 

Jim Tucker CRISP-on-the Web Environment Change Medium CCB_07_17_2003_it
em6 

06 

Request: 
For the July 2003 release, CRISP-on-the-Web will implement e-mail functionality.  In order to send e-mail from the 
CRISP server, the Java Virtual Machine (JVM) software must be installed on the production database.   And, a database 
initialization parameter must be added/changed in order to implement the JVM.  Operations has suggested that we have 
CIT change the database parameter and install the JVM on the production database before the production deployment.  
This way, they will not have to coordinate with CIT on deployment day; and if any problems are discovered, they can 
be resolved before deployment.  Development is concerned with the impact to the production users.  Therefore, 
Development recommends the following timeline: 
 

1. Have CIT change the database initialization parameter on Tuesday, July 29th.  The parameter will take effect 
on Wednesday morning July 30th when the database is bounced.   

2. Have CIT install the JVM on the production database Wednesday, July 30th after 8pm.  This way, if there are 
any problems, CIT will have 2 days to solve the problem before deployment. 

 
There is a risk in installing the software in production.  The database cannot be taken down during the installation.  
And, the installation process may impact production users.  Performing the installation in the evening should at least 
minimize any performance degradation.   However, there is also a risk in allowing the deployment to be dependent on 
the successful installation of the JVM on the day of deployment.   
 
Decision:  Approved 
 
Notes: 

1. Off-hours change to be coordinated between Operations and CIT 
2. Operations time estimate – 3 hours 

W1 Tracy Soto Security / Password 
Policy Policy Change  Walk-In 



 Request: 
Based on a requirements review, several items needed clarification or reclassification in the eRA password policy. 
 
Approved policy:  http://era.nih.gov/Docs/eRA_Password_Policy.pdf  
 
Decision:  Approved  

 

http://era.nih.gov/Docs/eRA_Password_Policy.pdf

